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Quarterly Activities Report – September 2022
 Optimisation study1 delivers superior economic outcomes 

 Average annual sulphate of potash (SOP) production increased by over 21% from 170,000 
tonnes per annum (tpa) to 205,000 tpa 

 Higher global SOP pricing captured for forecast premium K-BriteTM product mix 

 Contemporary pricing environment, optimised operating costs and upsized production capacity 
reinforcing the strong economics of the ‘shovel ready’ Lake Wells SOP (LSOP) development 

 Higher production, higher net present value, confidence in updated CAPEX and OPEX estimates, 
Board considering funding strategies to more towards final investment decision (FID) 

 Closure of entitlements offer to shareholders raised $4.36m representing a 57% take up of rights 

 Key Management Personnel appointment – Patrick Leung joined the APC team as Chief Financial Officer 

 Release of inaugural Sustainability Report mirroring the strong ESG credentials of the LSOP project 

 Strategic tenement application package has potential to expand Lake Wells area by 175% to 1,905km2 

making the LSOP a truly global-scale solar SOP development2 

 Certificate ceremony at the Laverton Training Centre, attended by the Minister for Regional 
Development, the Hon. Alannah MacTiernan MLC, marking the highly successful delivery of 145 units in 
the federally accredited Certificate II training program 

Australian Potash Limited (ASX: APC or the Company) is pleased to provide its Quarterly Activities Report for 
the period ending 30 September2022. 

Managing Director and CEO, Matt Shackleton, commented: “Global potash demand and pricing continue to 
be very strong and provide an ideal background against which our team optimised the 2021 FEED study3. APC 
was pleased to release the optimised financial modelling during the quarter with the LSOP carrying a DCF 
valuation of over $1 billion4. Capital estimates have been kept in line with current market costings with the 
project exhibiting very strong project economics generated from the expansion of the LSOP’s production 
capacity to 205,000 tonnes per annum. 

 
1 Refer ASX Announcement 21 September 2022 ‘Increased Production Delivers Superior Economic Outcomes for World Scale LSOP’. 
That announcement contains the relevant statements, data and consents referred to in this announcement. APC, its directors, officers 
and agents: 1. Are not aware of any new information that materially affects the information contained in the 21 September 2022 
announcement; and 2. State that the material assumptions and technical parameters underpinning the estimates in the 21 
September 2022 announcement continue to apply and have not materially changed. 
2 Refer ASX Announcement 13 October 2022 
3 Refer ASX Announcement 20 April 2021 
4 Refer ASX Announcement 21 September 2022 
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“Moving into the current quarter, APC’s focus is on funding discussions including expanding the already 
developed relationships with Australian and international lenders. We were very pleased to have Patrick 
Leung join our team through the quarter. Patrick brings with him long and successful experience in the 
natural resources debt sector, and has taken prime position in progressing that aspect of the LSOP funding 
package. 

“The APC Board continue to vigorously pursue equity funding strategies with a focus on those which present 
the most advantageous outcomes for shareholders. The substantial global downturn in market  sentiment in 
recent months has presented a significant challenge, however APC and its advisors continue to generate a 
very healthy level of interest in investment in what appears to be the bottom of the valuation curve for the 
brand new WA SOP sector. 

“The December quarter will see the APC team continuing to refine the development execution and 
operations strategies at the LSOP, that can now include learnings taken from peer space developments. The 
Board and executive of the Company will, at the same time, continue working with our advisors to progress 
as efficiently as possible the funding program.” 

Operational Update 

Lake Wells Sulphate of Potash Project (LSOP) 

The Lake Wells SOP Project is located approximately 500km north of Kalgoorlie in the north-eastern 
Goldfields of Western Australia.  It is a 100% borefield SOP project and is being developed without any 
recourse to a trenching system to abstract (or mine), the potassium rich brines.  

Increased Production Delivers Superior Economic Outcomes 

During the period APC announced the results of its optimisation study5 which incorporates the foreshadowed 
increased brine production at the LSOP6. 

In the second half of 2021 the Company commenced an early works program focused on the development 
of 16 additional production bores7, site accommodation, power and water treatment infrastructure. Data 
obtained through the bore development and testing program, including hydro stratigraphic, flow rate and 
brine composition information, was used to reiterate the hydrogeological flow model (hydro model) that 
underpins the planning and development of the Lake Wells SOP Project. 

The hydro model was first developed through the scoping study conducted on the LSOP in 2016/20178. It 
was subsequently reiterated through the 2019 Definitive Feasibility Study9, the 2021 Front End Engineering 
Design (FEED) program10, and finally, with the data sets referenced above.  

The financial outcomes, and development and operational strategies of the optimisation study, are based 
upon this latest iteration of the hydro model. The areas where material changes to the FEED program were 
modelled are: 

 
5 Refer ASX Announcement 21 September 2022 
6 Refer ASX Announcement 7 June 2022 
7 Refer ASX Announcement 23 November 2021 
8 Refer ASX Announcement 23 March 2017 
9 Refer ASX Announcement 28 August 2019 
10 Refer ASX Announcement 20 April 2021 
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 average annual SOP production increased to 205,000 tpa from 170,000 tpa; 

 the borefield development was optimised, reducing the number of production wells required in steady 
state operations to 89 from 172 over life of mine; 

 the pre-concentration pond network development and operations remain largely unchanged, with an 
increase in the size of the harvest pond network to accommodate the larger Kainite Type Mixed Salts 
(KTMS) feed salt profile; and 

 in the processing plant, increases in certain vessel sizes to accommodate the higher SOP output from 
both brine and muriate of potash (MOP) conversion. 

The optimised production, impact of the current global inflationary environment and scope changes have 
been reflected in the updated financial metrics below: 

Table 1: Optimisation Study Financial Metrics  

Financial metric  Unit FEED value Optimised 
development Change 

Annual production ktpa 170 205 +21% 

Number of bores (life of mine) # 172 89 -48% 

Project NPV8 (pre-tax, nominal) A$m 614 1,014 +65% 

IRR (pre-tax) % 21 22 +5% 

CAPEX (including contingency) A$m 292 408 +39% 

OPEX US$/t 251 295 +17% 

Annual average EBITDA A$m 124 158 +27% 

Annual average free cash flow (pre-tax) A$m 119 155 +30% 

Operational payback period years 4.5 4.3 -4% 

Development schedule (post FID) months 36 36 -0% 

Capital Cost Change and Summary 

The total pre-production capital cost for the LSOP development is A$374m plus a contingency of A$34m.  The 
capital cost has been built up from re-pricing of previously tendered bids aligned with an engineering-
procurement-construction (EPC) contracting strategy for certain higher risk packages. The majority of the 
capital cost estimate is based on lump sum pricing with schedule and performance guarantees. 

The increase in development capital expenditure (CAPEX) from the FEED position is summarised as follows: 
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Table 2: CAPEX Escalation and Scope Changes 

CAPEX area FEED 

A$m 

Escalation 

A$m 

Scope 

A$m 

Optimised 
development 

A$m 

Owner’s team 18 1 13 32 

Bore drilling and development 16 5 2 23 

Borefield fit out, pipeline, transfer pumps 36 6 (15) 27 

Earthworks and ponds 40 5 6 51 

SOP processing plant 104 22 35 161 

Granulation and bagging 36 7 12 55 

Non-process infrastructure 16 2 (2) 16 

Salt harvesting heavy mobile equipment (HME), 
other borefield assets   9 9 

Total CAPEX (excluding contingency) 266 48 60 374 

Contingency 26 4 4 34 

Total CAPEX (including contingency) 292 52 64 408 

The capital spend profile has been based on the contract schedules and aligned with the project master 
schedule. The capital spend profile is initially loaded with the critical path activities being the borefield 
development, accommodation and pond construction prior to the capital spend on the SOP processing plant 
and other infrastructure.  

Sustaining capital will be incurred over the life of mine including for items such as the brine and process 
water borefield expansion and pond embankment lifts. The annual sustaining capital included in the financial 
model equates to A$19/t SOP over the life of mine. 

A summary of the capital cost changes between FEED and the optimised development case is provided below. 
The optimised development capital estimate has increased from the FEED capital estimate due to (A$∆ 
compared to FEED): 

 Owner’s team costs (∆ = A$14m) – increased head count scope and cost, the decision to buy key 
construction mobile equipment, consultant cost increases, village running cost increases and time to 
operations duration; 

 Bore drilling costs (∆ = A$7m) – due to increased contractor drilling costs, longer average time to drill 
bores; 

 Borefield fit out, pipeline and transfer pumps (∆ = A$-9m) – due to simplified bore and transfer pump 
arrangements and changed contracting strategy to engineering-procurement-construction-management 
(EPCM) to offset significant HDPE cost increases (up to 60%); 
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 Earthworks and ponds (∆ = A$11m) – due to increased contractor rates and scope changes; 

 SOP processing plant and granulation/bagging (∆ = A$76m) – due to price escalation and scope changes 
as a result of the increased production from 170,000 tpa to 205,000 tpa; 

 Inclusion of HME used in the harvest of salts onsite, previously incorporated as operating expenditure (∆ 
= A$9m); and 

 Resulting increase in pro-rata (%) contingency (∆ = A$8m). 

The price increases by source and area are summarised in Figure 1 below.   

 
Figure 1: CAPEX bridge from FEED to optimised development 

Operating Cost Change and Summary 

The Lake Wells C1 cash operating cost (OPEX) is projected at US$295/t SOP for 205,000 tpa over the life of 
mine.  

Table 3: Real life of mine operating cash costs 

OPEX 
FEED 

US$/t SOP 

Optimised 

US$/t SOP 

Nameplate annual production 170,000 205,000 

Salt harvesting 9 7 

Power supply 35 31 

Reagents and consumables  85 119 

Labour  41 48 
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OPEX 
FEED 

US$/t SOP 

Optimised 

US$/t SOP 

Export logistics (FOB) 59 66 

Maintenance 3 7 

Indirects 19 17 

Total cash costs 251 295 

Operating costs have been estimated based on current market pricing, bottom-up estimation methods or 
repricing of previously tendered scopes adjusted for total material movement quantities.  Operating costs 
for brine SOP are US$241/t SOP and when combined with the SOP produced from the MOP conversion 
process operating costs are US$295/t SOP.  An OPEX bridge is presented between FEED and the current 
optimised case in Figure 2. 

 
Figure 2: OPEX bridge from FEED to optimised development 

A key difference in the Lake Wells’ operational design, compared to other current SOP operations in WA, is 
that waste salts generated in the pre-concentration ponds are left in situ and not harvested over the life of 
mine.  These waste salts, which can be in the order of 2-4 times the equivalent mass of KTMS harvest 
required, offer a significant unit cost advantage for harvest costs. 

Mine Plan 

The optimised life of mine production plan recovers 5.1 Mt of SOP, or 2.3 Mt of potassium, from the total 
Measured Mineral Resource (MRE) of 18.1Mt of SOP (8.11 Mt K)11. Contributing to the mine plan is 100% of 

 
11  Refer ASX Announcement 5 August 2019. The information in this report that relates to the Mineral Resource is based on 

information announced to the ASX on 5 August 2019.  APC confirms that it is not aware of any new information or data that 
materially affects the information included in the relevant market announcement, and that all material assumptions and technical 
parameters underpinning the Estimate in the relevant market announcement continue to apply. 
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the Probable Ore Reserve (3.6 Mt SOP) 12  with the remaining 1.52 Mt SOP abstracted from the MRE. 
Accounting for seepage losses, plant recovery losses and entrainment, the recovered potassium equates to 
approximately 28% of the total pre-mining Mineral Resource. 

Table 4: Abstracted brine, potassium & SOP mass for 30 year life of mine 

Brine 
volume 

recovered 
(Mm3) 

Mining 
period 

(years) 

Average 
pumping 
rate (L/s) 

K concentration (mg/L) 
Mass 

potassium 
recovered 

(Mt) 

Mass SOP 
recovered 

(Mt) 
Proportion 

of MRE 
Start End 

Weighted 

average 

674 30 712 3,676 3,267 3,406 2.3 5.12 28% 

Brine Abstraction 

The optimisation program across the brine abstraction model focused on developing abstraction from high 
flow bores in the western borefield where yields in some bores are modelled at approximately 18 L/s. The 
borefield will initially comprise 77 bores connected by HDPE pipelines, powered by individual generators. 
Reticulated power will be supplied to the borefield once the hybrid power station is established. 

Table 5: Bore requirements and yield by area (Year 1) 

Borefield Pipeline Number of bores Yield (L/s) 

Southern 24 401 

Western 33 186 

Eastern 20 72 

To maintain target SOP production, abstraction rates of ~659 L/s are required initially, increasing to around 
779 L/s in year 23.  77 operational bores are required in year 1 and additional bores are added to the east, 
and extending to the south, along the main thalweg in subsequent years.  By year 25, a total of 89 bores will 
be operational.  

Execution Schedule 

A summary of key activities for the project schedule is shown in Figure 4.  The critical path for project 
execution remains the drilling of bores, connection to pipeline and sustained discharge of brine into the 
evaporation ponds.  The APC schedule is designed to ensure a substantive brine flow volume (~401 L/s from 
the southern borefield) is available on commencement to mitigate the risk of dry out and ensure a 
sustainable flow is achieved, avoiding issues experienced at other WA SOP operations on start up, that have 
led to greatly protracted start up timings. 

The schedule assumes two drill rigs drilling out the bore field on a 24/7 continuous basis to achieve the 
shortest possible time to first SOP.  The process plant is not on the critical path and its timing is made such 
that sufficient harvest salts (KTMS) are available to coincide with planned plant start date. 

 
12 Refer ASX Announcement 28 August 2019. The information in this report that relates to the Ore Reserve is based on information 

announced to the ASX on 28 August 2019.  APC confirms that it is not aware of any new information or data that materially affects 
the information included in the relevant market announcement, and that all material assumptions and technical parameters 
underpinning the Estimate in the relevant market announcement continue to apply. 
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Figure 4: High level project execution schedule 

Environmental Approvals 

The Minister for Environment issued Statement number 1162 ‘Statement that a Proposal May be 
Implemented’ (Environmental Protection Act 1986) in respect to the LSOP on 1 February 2021.  On 25 January 
2022, changes were approved under Section 45C to enable increased production output and abstraction 
volumes.  Due to the ramp up period, and currently approved abstraction volumes, the approvals in place 
are sufficient for the LSOP to commence operations and will not hinder further expansion to 205,000 tpa. 

Funding & Offtakes 

Discussions, due diligence, and documentation continued with the syndicated debt facility lenders (Northern 
Australia Infrastructure Fund (NAIF), Export Finance Australia (EFA) and commercial banks).  

During the original FEED program, several commercial agreements were executed around the marketing and 
distribution of the LSOP’s premium suite of SOP products. Five binding offtake agreements with four Tier 1 
global fertiliser industry counterparties are in place covering 150,000 tpa.  

New volumes are currently being negotiated into regions not currently bound by offtake agreements. APC is 
optimising the offtake strategy to allow APC to access the highest premium price points in the SOP markets 
into which it will be distributed. 

K-BriteTM, the trademarked brand of LSOP product, will be produced in a bulk and bagged packaging format, 
and to premium water-soluble, standard (or crystallised/powdered) and granulated specifications. All 
products to be produced have been accredited for use in organic agriculture in the European Union, USA and 
the Australian markets. EcoCert is the certifying agency in Europe, OMRI is the certifying agency in the USA, 
and Certified Organic Australia covers Australia. 

Under the updated production volumes, 65,000 tonnes are anticipated to be shipped by bulk from the Port 
of Geraldton and the remaining production of 140,000 tonnes will be shipped from Fremantle in containers. 
Regardless of bulk versus container, the complete suite of SOP formats will be shipped using both means. 
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Figure 5: Lake Wells SOP Project Tenure expanded by 1,212km2 to 1,905km2 
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LSOP Expansion 

Subsequent to period end, the Company announced that application had been made for several tenements 
covering the balance of the Lake Wells’ salt lake and palaeochannel system, with the potential to increase 
the project area of 175% to 1,905km2. 

APC reports an Exploration Target over the application area, named Lake Wells East (LWE), of between 9.5Mt 
and 24Mt of SOP13. The potential quantity and grade of the Exploration Target is conceptual in nature, there 
has been insufficient exploration to estimate a Mineral Resource and there is no certainty that further 
exploration work will result in the estimation of a Mineral Resource. 

The Company has work plans that will focus on estimating a Mineral Resource using a borefield abstraction 
model. The experience and techniques developed at the LSOP are directly applicable to LWE, and this will 
reduce the time and expense in developing the Resource with dedicated exploration. 

Laverton Training Centre 

The Laverton Training Centre (LTC) is an initiative of Australian Potash Limited which provides access to 
nationally accredited vocational training for long-term unemployed Aboriginal people living in this remote 
part of Western Australia. 

The LTC training ethos is modelled on the highly successful Martu-ku Yiwarra Training Centre in Wiluna, a 
unique four-year pilot remote Aboriginal vocational training program which was funded by local employers, 
overseen by Martu Elders, and had training delivered by Central Regional TAFE Kalgoorlie (CRTAFE) as the 
registered training organisation. 

The first cohort of students received certificates of attainment on 9 August 2022, at a ceremony attended by 
Hon. Alannah MacTiernan MLC, Minister for Regional Development, Hon. Kyle McGinn MLC, Member for the 
Mining and Pastoral Region and senior managers of CRTAFE.  Forty six students have now enrolled for, and 
successfully completed, a total of 145 nationally accredited vocational training units delivered by the LTC. 

 
Figure 6: 9 August 2022 Certificate Ceremony 

 
13 Refer ASX Announcement 13 October 2022 ‘Strategic Tenement Application Package to Expand Lake Wells’. That announcement 

contains the relevant statements, data and consents referred to in this announcement. APC, its directors, officers and agents: 1. 
Are not aware of any new information that materially affects the information contained in the 13 October 2022 announcement; 
and 2. State that the material assumptions and technical parameters underpinning the estimates in the 13 October 2022 
announcement continue to apply and have not materially changed. 
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Training continued during the period with students completing more units of the Certificate II Rural 
Operations including skid steer, excavator and four wheel drive training. 

  
Figures 7 & 8: Excavator & skid steer training groups (August & September 2022) 

Lake Wells Gold Project (LWGP) 

In 2018, APC and St Barbara Limited (SBM) entered into a joint venture for the exploration, development and 
mining of non-potash minerals at the Lake Wells Gold Project.  In July 2022 SBM provided notice of 
withdrawal from the LWGP Joint Venture and following due process, APC will resume 100% ownership of the 
tenements. 

APC is now reviewing the data compiled from SBM’s exploration activities, which will form the basis of future 
programs. 

Laverton Downs Project (LDP) 

The Laverton Downs Project is 100% owned by APC and located approximately 20km north of Laverton. 
Regional geology highlights the potential for gold and nickel sulphide mineralisation.  Project evaluation 
undertaken by APC incorporating regional datasets, detailed magnetic data and high precision geochemical 
assay results derived from historical bottom of hole drill samples confirmed that a Kambalda-style nickel 
deposit host rock type is present within the LDP. 

Darlot Project (DP) 

The Darlot Project comprises three exploration licences across Lake Darlot, 50 kilometres ENE of Leinster in 
the northern Goldfields.  A review of historical publicly available data is continuing. 

SOP Market Update 

Long Term Price Forecast 

MOP pricing is heavily influenced by the three major MOP supplying countries: Canada, Russia and Belarus. 
These suppliers of more than two thirds of the global supply have shown the ability to stabilise and destabilise 
supply/demand balance. Given recent and current activity around Russia and Belarus, supply is well- 
disrupted and has created uncertainty resulting in elevated prices around the world.  SOP prices closely 
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follow MOP prices and in the chart below, the SOP premium to MOP is forecast to remain relatively constant 
through different price environments lead by MOP.  

The long-term price forecast is relatively independent of events in Russia and Belarus as it is heavily 
dependent on the impact of adding new greenfield capacity in Canada.  

 
Figure 9: Forward MOP and SOP pricing curves as supplied by IMC Argus Media 

 
Figure 10: Argus Base Case $2022 (real) NW Europe SOP 

  

Long term average SOP price used in optimised financial model: US$567/tonne 
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Corporate Update 

Patrick Leung joined the Company as Chief Financial Officer on 7 September 2022.  Mr Leung’s 20 year career 
in banking has focused on the natural resources sector, with his most recent role as Director, Investments 
(Resources and WA) for NAIF. He has held similar roles with Bankwest and Westpac, including six years as 
Director, Natural Resources with Westpac Institutional Bank. Mr Leung has also held CFO and M&A roles 
within the private equity sector and GE Real Estate. 

On 27 July 2022, the Company announced a non-renounceable pro-rata entitlement offer (Offer) to raise up 
to $7,679,637. The Offer was on the basis of one fully paid ordinary share in the Company for every four 
shares held by eligible shareholders at an issue price of $0.038 per share plus one free attaching option for 
every two new shares subscribed for. The Offer closed on 19 August 2022 with acceptances from eligible 
shareholders totalling $4,365,686 before costs, representing 114,886,355 shares and 57,443,347 options. 
The shortfall is available to be placed within three months of the closing date. 

As at the date of this report, the Company’s capital comprises: 

 923,269,163 fully paid ordinary shares (ASX: APC) 
 57,443,347 unlisted options exercisable at $0.06 and expiring 26 August 2023 
 6,547,884 unlisted performance rights 
 1,500,000 unlisted options exercisable at $0.175 and expiring 29 July 2023. 

The Financial Report for the year ended 30 June 2022, the 2022 Annual Report, 2022 Corporate Governance 
Statement and the Company’s inaugural Sustainability Report were released on 29 September 2022. 

The Company’s annual general meeting will be held on Wednesday, 30 November 2022 at the Vibe Hotel, 9 
Alvan Street, Subiaco WA 6008 commencing at 3.30pm AWST. 

Financial Commentary 

The Quarterly Cashflow Report (Appendix 5B) for the period ending 30 September 2022 provides an overview 
of the Company’s financial activities. 

During the quarter, payments to related parties and their associates totalled $119,000, comprising directors’ 
salaries, fees and superannuation. In addition, a summary of the expenditure incurred during the quarter on 
the activities described in this report is as follows: exploration and evaluation (capitalised) $1,356,000; 
exploration and evaluation (expensed) $156,000; plant and equipment $16,000; staff costs $455,000; and 
administration and corporate costs $237,000. 
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Mining Tenement Holdings 

In line with obligations under ASX Listing Rule 5.3.3, APC provides the following information relating to its 
mining tenement holdings as at 30 September 2022.  

Area Tenement Interest at 
1 July 2022 

Action Interest at 
30 September 2022 

Lake Wells 

E38/1903 30%14 SBM withdrawal from joint venture 100% 

E38/2113 30%14 SBM withdrawal from joint venture 100% 

E38/2114 100% - 100% 

E38/2505 30%14 SBM withdrawal from joint venture 100% 

E38/2901 30%14 SBM withdrawal from joint venture 100% 

E38/2988 30%14 SBM withdrawal from joint venture 100% 

E38/3018 30%14 SBM withdrawal from joint venture 100% 

E38/3021 30%14 SBM withdrawal from joint venture 100% 

E38/3028 30%14 SBM withdrawal from joint venture 100% 

E38/3039 100% - 100% 

E38/3224 30%14 SBM withdrawal from joint venture 100% 

E38/3225 30%14 SBM withdrawal from joint venture 100% 

E38/3226 30%14 SBM withdrawal from joint venture 100% 

E38/3270 30%14 SBM withdrawal from joint venture 100% 

E38/3423 100% - 100% 

ELA38/363715 100% Application withdrawn - 

LA38/35015 100% Application pending 100% 

L38/35115 100% - 100% 

LA38/35215 100% Application withdrawn - 

L38/35615 100% - 100% 

LA38/35915 100% Application pending 100% 

LA38/36015 100% Application pending 100% 

M38/1274 100% - 100% 

M38/1275 30%14 SBM withdrawal from joint venture 100% 

M38/1276 100% - 100% 

M38/1287 100% - 100% 

M38/1288 100% - 100% 

M38/1289 100% - 100% 

Laverton Downs 

E38/272416 100% - 100% 

E38/301416 100% - 100% 

E38/313216 100% - 100% 

E38/340216 100% - 100% 

E38/340316 100% - 100% 

E38/340416 100% - 100% 

 

 
14 Effective interest 
15 Tenements held by Lake Wells Potash Pty Ltd, a wholly owned subsidiary of APC 
16 Tenements held by Laverton Downs Pty Ltd, a wholly owned subsidiary of APC 
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Area Tenement Interest at 
1 July 2022 Action Interest at 

30 September 2022 

Darlot East 
E37/1388 100% - 100% 

E37/1389 100%  - 100% 

E37/1390 100%  - 100% 

No tenements are subject to any farm-in or farm-out agreements. 

 

This release was authorised by the Board of Directors. 

Matt Shackleton      Michelle Blandford 
Managing Director & CEO     Company Secretary 
m.shackleton@australianpotash.com.au   m.blandford@australianpotash.com.au 
+61 (0) 438 319 841      +61 (0) 408 088 295 
 
 
 
 

Forward Looking Statements  

This announcement contains forward-looking statements that involve a number of risks and uncertainties. These 
forward-looking statements are expressed in good faith and believed to have a reasonable basis. These forward-looking 
statements reflect current expectations, intentions or strategies regarding the future and assumptions based on 
currently available information. Should one or more of the risks or uncertainties materialise, or should underlying 
assumptions prove incorrect, actual results may vary from the expectations, intentions and strategies described in this 
or any other referenced announcement. No obligation is assumed to update forward-looking statements if these beliefs, 
opinions and estimates should change or to reflect other future developments. 
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About Australian Potash Limited 

APC holds a 100% interest in 
the Lake Wells Sulphate of 
Potash (LSOP), located 
approximately 500km northeast 
of Kalgoorlie, in Western 
Australia's Eastern Goldfields. 
The Company is finalising pre-
development plans for 
commencement of construction. 
First production from the LSOP 
is scheduled for 31 months 
from a Final Investment 
Decision. 

K-BriteTM is a registered 
trademark brand of Australian 
Potash Limited and the brand 
under which the suite of high 
quality, premium SOP products 
from the LSOP will be 
marketed.  

APC holds a 100% interest in 
the Laverton Downs Project, 
located 5km north of Laverton, 
in Western Australia's Eastern 
Goldfields. 

APC holds a 100% interest in 
the Lake Wells Gold Project, 
located 500km northeast of 
Kalgoorlie, in Western 
Australia's Eastern Goldfields. 

Please visit 
www.australianpotash.com.au 
for more information. 

 


