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Market Update 

 

Highlights  
 

 Between late December 22 and early March 23 Elmore’s 

Peko operations were significantly impacted by weather 

events resulting in delays in the plant ramp-up, significant lost 

production time, restricted site access (particularly heavy 

equipment) and multiple separate impacts to rail availability. 

 During this period the company has carefully managed its 

cash reserves prioritising cash only for activities required to 

ramp-up and maintain production operations. 

 In recent weeks Elmore has achieved consistent magnetite 

production with around 21kt of magnetite at or in transit to 

the port and further on site waiting to be loaded. 

 With significant product at port, a growing stockpile on site 

and recent production results, the company has confidently 

booked a ship schedule to arrive at Darwin port between the 

7th and 14th of April. 

 Elmore expects approximately 30kt of high-grade magnetite 

to be loaded onto the ship with current pricing for our 

product of approximately AU$218 per tonne. 

 As  the traditional wet season is near its end we look forward 

to continuing to ramp up to full magnetite production in the 

near term with a 3rd weekly rail service commencing from 

next Monday.   

 

Commentary 

 

As previously announced and frequently publicised in mainstream media, 

the north of Australia has experienced a wet season that has including 

significant rain events beyond what is normally expected. 

 

Since late December 22 until early March 23 Peko has been significantly 

impacted by weather, both directly on site and more recently through 

significant disruption to rail services. 
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These weather events have led to the 

shipment dates of Peko’s high-grade magnetite being moved multiple 

times to ensure that the Company can maximise the profits from the sale 

of product, after shipping and loading costs. 

 

The Company has now set a laycan (ship arrival period) of 7th-14th of April, 

meaning that the ship will arrive within that period.  Loading of the ship is 

expected to take 3 days. 

 

Subject to any further weather events, the Company is targeting around 

30,000 wet metric tonnes to be loaded into the ship, with a moisture level 

below 10%.  The current benchmark PLATTS price for 65% Fe magnetite is 

around US$147(AU$221) per dry metric tonne.  Elmore receives the index 

price minus 1% corrected against iron grade, moisture and impurities. 

  

Whilst wet weather slowed down de-bottlenecking and plant ramp up, 

the process has now accelerated, and production rate is steadily 

increasing.   

 

Based on the performance improvements and milestones achieved on 

rail availability, the company is commencing running a 3rd regular weekly 

service of product to Darwin from next week (20th/21st March). 

 

Commencement of the third service means that production of magnetite 

from Peko is generating positive cash-flow at the current iron ore price.  

The transition from 2 weekly rail services (circa 1250 tonnes per service) to 

3 services per week sets in place labour and equipment to enable the rail 

service to progress to the final target of 5 services per week once 

production and testing of operational processes is optimised. 

 

Elmore’s Managing Director Mr David Mendelawitz commented: “Whilst 

the recent weather events have presented unprecedented challenges to 

the Peko magnetite ramp-up, I am extremely proud of the way our team 

diligently managed through this period, setting us up to capitalise on 

strong iron ore prices, rapidly move toward full production and ensuring 

we have the opportunity to grow shareholder value in an exciting year 

ahead.” 
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For further information please contact:  

David Mendelawitz, Managing Director 

Elmore Ltd 

Phone:  +61 6323 2310 

Email: info@elmoreltd.com.au 

Website: elmoreltd.com.au 

 

 

ABOUT ELMORE 

Elmore is an ASX listed contract mineral processing and development company 

which employs mobile plant and equipment, allowing the company to generate 

meaningful financial returns via the development of niche orebodies and mining 

projects.   

 

The company has access to deep technical expertise. allowing Elmore to provide 

geological, metallurgical & process engineering, OH&S, mechanical and mining 

engineering consulting services and advice to the mining industry.  

 

Elmore owns 100% of the NT-based Peko magnetite mining operation. Elmore 

acquired Peko after 12 months of work to design, build and commission 

the project’s mining and processing operations as a contractor. Whilst Peko will 

initially focus on producing an iron magnetite product, the Elmore team plan to 

utilise wholly owned plant and equipment to produce copper, cobalt and gold 

from a tailings deposit at the Peko operations. 
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