



28 March 2022

Australian Securities and Investments Commission  
Mr Nathan Bourne  
Senior Executive Leader, Market Infrastructure  
Level 5, 100 Market Street  
SYDNEY NSW 2000

ASX Market Announcements Office  
ASX Limited  
20 Bridge Street  
SYDNEY NSW 2000

### **CHES REPLACEMENT PROJECT – CHANGES TO PROJECT SCHEDULE**

ASX is today providing a CHES replacement project update to CHES users, software providers and other stakeholders.

The update is available [here](#).

Today's update includes important information about the timing of the next software release, which has resulted in delays to the current phase of the project schedule.

The update also advises stakeholders that ASX will be engaging with them to assess the flow-on impacts to project milestones, industry testing, operational readiness and implementation, migration dress rehearsals and the go-live date.

At this time, ASX advises that there is a strong likelihood of delay to the go-live date. We will engage with our software provider and stakeholders to assess the impact, and will update the market on this process.

Release of market announcement authorised by:  
Daniel Moran  
Group General Counsel and Company Secretary

---

#### **Further enquiries:**

##### **Media**

David Park  
Senior Adviser, Media and Communications  
T +61 2 9227 0010  
M +61 429 595 788  
E [david.park@asx.com.au](mailto:david.park@asx.com.au)

##### **Analysts/Investors**

Michael Papanikolaou  
General Manager, Treasury and Investor Relations  
T +61 2 9227 0646  
E [investor.relations@asx.com.au](mailto:investor.relations@asx.com.au)