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UPDATE ON PROGRESS WITH IMPLEMENTATION OF 100% GAS 
UTILISATION PLAN   

 
 
KEY POINTS: 

 
• 100% Gas Utilisation Plan (the Plan) has been approved by the 

relevant Kazakh regulatory authorities to proceed to the Construction 
Phase. 

 
• 5 gas to electricity generators have been ordered from a Chinese 

manufacturer and the current schedule has 3 smaller generators being 
delivered to Aktau by mid December 2022 and the 2 larger generators 
arriving in mid January 2023. 

 
• Local contractors have been selected – post a tender process – to 

perform the site works required to complete the requisite gas 
utilisation infrastructure. Work in the field is scheduled to commence 
by mid November 2022 with a scheduled completion date of mid 
January 2023. 

 
• All generators are currently forecasted to be operational during 1Q 

2023. 
 

• Achieving Stage 1 100% gas utilisation will allow production wells to 
return to optimal flow rates. Current constrained production of ~30 
tonnes/~225 barrels per day forecasted to increase to ~100 
tonnes/~750 barrels per day once the 100% gas utilisation 
infrastructure is installed and operational. 

 
• 100% gas utilisation will mean that all excess associated gas 

produced during production will be converted into electricity. Some 
of this power will be used for operations and the remainder will be 
committed to developing a new, non-hydrocarbon, line of business 



 
 

 

that is consistent with the focus in Kazakhstan to support renewable 
energy initiatives. 

 
 

The Board of Jupiter Energy Limited (ASX: “JPR”) is pleased to provide this update 
regarding progress with achieving 100% gas utilisation on the Akkar North (East Block), 
Akkar East and West Zhetybai oilfields. 
 
The Company has been developing its asset in Kazakhstan for the past fourteen years, 
moving from the licencing of pure exploration acreage, the drilling of exploration wells 
in different sections of its 123km2 acreage and, ultimately, the discovery of 3 oilfields. 
 
The Company has recently transitioned from its Exploration Licence to a Commercial 
Licence. The installation and commissioning of its 100% gas utilisation infrastructure is 
integral to its next stage of future growth. 
 
 
Strategic Importance of 100% Gas Utilisation Infrastructure: 
 
As previously announced to shareholders, all oil currently produced by Jupiter is sold into 
the Kazakhstan domestic oil market, as is required under Kazakh Sub Surface law, when 
wells are either producing under a Trial Production Licence or during the “Preparatory 
Period” of a Commercial Production Licence. 
 
The “Preparatory Period” applies to an operator that is transitioning between Trial 
Production (during which time associated gas from production can be flared) to 
Commercial Production, under which an operator must have access to the requisite 
infrastructure to provide for 100% utilisation of all associated gas produced whilst wells 
are in production. 
 
During the “Preparatory Period”, Jupiter is able to produce from any well located on a 
field with an approved Commercial Production Licence without having the requisite gas 
utilisation infrastructure in place, only if all associated gas that is produced during 
production is used on the field for power, heating and the like. 
 
A lack of such approved infrastructure means that Jupiter’s production is currently 
constrained on the Akkar North (East Block) and Akkar East fields as both fields are 
operating under “Preparatory Period” restrictions. Total production from the 4 production 



 
 

 

wells located on these 2 fields is currently restricted to ~30 tonnes (~225 barrels) per 
day. 
 
The West Zhetybai field is in the process of gaining the necessary approvals to transition 
from Trial Production to Commercial Production and the J-58 well has been shut in since 
this approval process commenced. 
 
The implementation and approval of a cost effective 100% gas utilisation solution is 
pivotal to enabling the Company to return all its current 5 production wells, located on 
the Akkar North (East Block), Akkar East and West Zhetybai oilfields, to optimal 
production. Production from these 5 wells should, based on past performance, provide 
a cumulative total of ~100 tonnes (~750 barrels) per day. 
 
Going forward, the installation of 100% gas utilisation infrastructure will also enable the 
Company to be positioned to seek approval from the Kazakh Ministry of Energy to sell 
its oil into the export market.  
 
 
Progress with implementation of the Gas Utilisation Plan: 
 
The Company is pleased to confirm that the relevant Kazakh regulatory authorities have 
approved Jupiter’s Gas Utilisation Plan and the Company can now move to the 
construction phase. 
 
As detailed in Jupiter’s 15 March 2022 announcement to shareholders, Stage 1 will be 
based on a decentralised configuration, with a gas to electricity generator being 
installed at each producing well head. The solution is cost effective, reasonably simple 
to install and will enable the Company to return all five (5) wells to optimal production 
in the shortest possible timeframe. 
 
The 5 gas to electricity generators are expected to be delivered to the field(s) in two 
shipments – one in mid December 2022 (3 generators) and the other in mid January 
2023 (2 generators). 
 
A tendering process is complete and local contractors have been selected to build the 
field infrastructure that is required to install the gas generators. Work is scheduled to 
commence by mid November 2022 and is expected to be completed by mid January 
2023. 
 



 
 

 

All infrastructure will be connected as soon as feasible after delivery of the generators 
and assuming the timelines are achieved and there are no delays as a result of poor 
weather or final inspection approvals, optimal production should commence during 1Q 
2023. 
 
 
Debt Restructure Plan/Future Funding: 
 
As detailed in Jupiter’s 04 October 2022 announcement to shareholders, the Company 
has agreed a debt restructure plan with its four Noteholders that, subject to 
shareholder approval at the upcoming 09 December 2022 Annual General Meeting, will 
see the Company’s debt significantly reduced.  
 
Achieving 100% gas utilisation as well as restructuring the Balance Sheet should 
position the Company for a strong 2023, both operationally and in terms of its ability to 
attract follow on investment to further develop the Akkar North (East Block), Akkar East 
and West Zhetybai oilfields, through the drilling of more production wells.  
 
Commenting on the progress with achieving 100% gas utilisation, the Company said:  
 
“Jupiter is pleased to have been granted approval to begin construction of the Stage 1 
Gas Utilisation Facility and will continue to work closely with the Chinese manufacturer 
of the generators and local contractors, to complete the installation of the approved 
infrastructure as soon as feasible. Achieving 100% gas utilisation in a reasonable 
timeframe is a critical milestone for the Company as it will enable all 5 production wells 
to return to their optimal flow rates and also position the Company to be able to apply 
to the authorities to sell its oil into the export market.” 
 
If shareholders have any questions regarding this update they are welcome to contact 
the Company on +61 3 9592 2357. 
 
 
Geoff Gander 
Chairman/CEO 
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Authorised by the Jupiter Energy Limited Board 



 
 

 

Enquiries: 
 
Jupiter Energy (+61 3 9592 2357) 
Geoff Gander (geoff@jupiterenergy.com) 
 
 
 
About the Company: 
 
Jupiter Energy Limited is an oil exploration and production company, quoted on the ASX. 
The Company is focused on developing its onshore assets in Western Kazakhstan.  In 
2008 the Company acquired 100 per cent of the Block 31 permit, located in the oil-rich 
Mangistau Basin, close to the port city of Aktau.  
 
Jupiter has a proven in-country management team, led by an experienced, international 
Board, together possessing the skills, knowledge, network and attention to detail needed 
to operate successfully in Kazakhstan.  
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